

DELIVERY SCOPE: PORTABOX MOVING & SELF STORAGE

PORTABOX WEBSITE REBUILD. *Built to book.*

Scope of work in four sprints: rebuild, PODS transition, SEO pages and ongoing growth. Internal delivery reference.

CLIENT

Portabox Moving & Self Storage

DELIVERY TEAM

Propel Podiatry Profits

DATE

October 2026

SUMMARY

EXECUTIVE SUMMARY

The problem: Portabox runs two overlapping websites. The legacy PODS site still pulls roughly 142,000 page views a year, while portabox.au is a thin build with a long quote form and duplicate copies of old pages.

The plan: four sprints. Rebuild portabox.au, move every PODS Australia page across with page to page redirects, build out the SEO pages that capture city, route and use case searches, then grow authority every month.

The outcome: grow from 25 to 40 bookings a week by doubling enquiries from 200 to 400 a week.

BACKGROUND

ANALYTICS FINDINGS

Source: auspods.com.au, 12 months of page views with monthly average. Page level conversion data was not included, so the thank you page is used as a site wide lead proxy. We will confirm per page key events once GA4 access is granted.

Where traffic concentrates

Group	Views	Share	Relative
Homepage	60,722	42.6%	
Quote and thank you pages	25,341	17.8%	
Pricing and container sizes	11,644	8.2%	
Moving pages	9,791	6.9%	
Location pages	8,489	6.0%	
Storage pages (excluding pricing)	12,865	9.0%	

What the data says

- **Price and size are the second biggest intent.** People want to know "how big" and "how much" before they quote. These pages need to be the best on the site.
- **Interstate moving is the top service page.** It outperforms local moving by more than 4 to 1.
- **Sydney and Melbourne are underperforming.** Gold Coast gets more views than both, despite far smaller markets. That is the clearest growth gap.

Lead signal to verify

- 11,265 thank you views against 14,076 quote page views suggests roughly 939 quote submissions a month.
- Refreshes and repeat visits inflate thank you views, so the true figure is likely lower.
- The rebuild replaces this with a proper GA4 `generate_lead` event so every lead is counted once and tied to its landing page.

Page verdicts

Priority marks high traffic pages that need rebuilding first.

#	Legacy URL	Views	Verdict	New destination and reason
1	/	60,722	Rebuild Priority	/ New homepage with postcode quote start. 43% of traffic lands here.
2	/get-a-quote/	14,076	Rebuild Priority	/get-a-quote/ Multi step form. Same path already exists on Portabox.
3	/thank-you/	11,265	Keep	/thank-you/ Set to noindex. Add next steps and upsell to boxes.
4	/container-sizes/	6,502	Rebuild Priority	/container-sizes/ Dimensions, clearances, photos, what fits.
5	/storage/	6,094	Rebuild	/storage/ Storage hub linking to every storage option.
6	/storage/pricing-and-using-storage-containers/	5,142	Merge	/pricing/ One pricing page beats two splitting the same intent.
7	/storage/self-storage/	5,030	Rebuild Priority	/storage/self-storage/ Becomes "Storage at your place". Keep the ranking path.
8	/moving/moving-interstate/	3,705	Rebuild Priority	/moving/moving-interstate/ Top service page. Add route examples and pricing guidance.
9	/space-calculator/	3,244	Keep	/space-calculator/ Upgrade so the result prefills the quote form.
10	/moving/	2,722	Rebuild	/moving/ Moving hub.
11	/contact/	2,613	Keep	/contact/ Add facility addresses, hours and map per location.
12	/locations/	2,117	Rebuild	/locations/ Service area hub with postcode checker.
13	/faqs/	1,934	Keep	/faqs/ Rewrite, group by topic, add FAQ schema.
14	/locations/brisbane/	1,924	Rebuild	/locations/brisbane/ Absorbs Portabox's /south-east-queensland/ .
15	/about-pods/podzilla/	1,668	Redirect	/why-portabox/earl-hydraulic-lift/ Same search intent, now the EARL story.
16	/locations/gold-coast/	1,384	Rebuild	/locations/gold-coast/ Keep as its own page. It outperforms Sydney.
17	/locations/adelaide/	1,308	Rebuild	/locations/adelaide/ Absorbs /south-australia/ .
18	/moving/pods-moving-containers/	1,197	Redirect	/moving/moving-containers/ Remove the PODS trademark from the path.
19	/locations/sydney/	1,063	Rebuild Priority	/locations/sydney/ Absorbs /greater-sydney/ . Biggest growth gap.
20	/photos/	1,036	Retire	301 to /container-sizes/ , where the photos belong.
21	/storage/compare-storage/	987	Rebuild	/storage/compare-storage/ Portabox vs self storage units, cost per m ³ .
22	/moving/move-furniture-interstate/	950	Keep	/moving/move-furniture-interstate/ Supporting page for interstate.
23	/moving/moving-locally/	847	Rebuild	/moving/moving-locally/
24	/about-pods/	750	Redirect	/about/ Includes the PODS to Portabox story.
25	/locations/melbourne/	693	Rebuild Priority	/locations/melbourne/ Absorbs /victoria/ . Lowest metro, largest upside.
26	/boxes/pricing-ordering-delivery/	563	Merge	/boxes/
27	/boxes/	455	Rebuild	/boxes/ Box shop with homemover packs and pricing.

#	Legacy URL	Views	Verdict	New destination and reason
28	/storage/five-things-you-shouldnt-store/	450	Redirect	/blog/what-not-to-store/ Refresh and move into the blog.
29	/testimonials/	379	Redirect	/reviews/ Live Google reviews feed.
30	/moving/packers-and-movers/	370	Keep	/moving/packers-and-movers/ Keep if the service is still offered.
31	/emergency-moving-storage/	321	Keep	/emergency-moving-storage/ Link from business and insurance pages.
32	/contents-protection-addendum-rental-agreement/	307	Merge	/contents-protection/ Customer support page with the addendum attached.
33	/storage/renovating/	304	Keep	/storage/renovating/ Template for all residential use case pages.
34	/boxes/quilted-moving-blanket-rental/	287	Merge	/boxes/ Product within the box shop.
35	/tag/checklists/	263	Retire	301 to /blog/category/checklists/. Tag archives add no ranking value.

THE PLAN

FOUR SPRINTS OF WORK

Each sprint builds on the one before. Sprints 1 to 3 build the foundation, and Sprint 4 is the ongoing engine that keeps Portabox growing once the build is done. Timing options are set out at the end of this document.

Sprint 1

Website rebuild

A fast, high converting portabox.au with a simple quote flow and full tracking.

Sprint 2

PODS Australia transition

Every auspods.com.au page redirected to its Portabox equivalent so no ranking is lost.

Sprint 3

SEO page buildout

Around 54 new pages targeting routes, towns, use cases and comparisons.

Sprint 4

Ongoing growth

New pages, authority building and internal linking, every month.

TARGETS

KPIS AND EXPECTATIONS

The commercial goal is simple: take Portabox from 25 bookings a week to 40. This section sets out how the website and SEO work get there.

Today

200

enquiry form fills a week,
turning into 25 bookings
(about a 12.5% booking rate)

Target

40

bookings a week, a 60%
increase

Enquiries needed

400

a week, double today, which
gives a buffer if the booking
rate dips as volume grows

Lever 1: convert more of the traffic Portabox already has

- Postcode quote start and a simpler 3 step form (Sprint 1)
- Trust signals, price match and cost per m³ on every key page
- Faster pages and a sticky mobile call and quote bar

Lever 2: bring in more of the right visitors

- PODS rankings carried across with page to page redirects (Sprint 2)
- 54 new route, town, use case and comparison pages (Sprint 3)
- New pages, authority and internal linking every month (Sprint 4)

Setting expectations honestly: these are targets, not guarantees. A short dip in rankings for 2 to 6 weeks after launch is normal during any domain migration, which is why the period straight after launch is about holding the baseline, not growing it. Search results also depend on competitor activity and Google updates that sit outside anyone's control.

What we report on monthly

- Enquiries and bookings a week, split by organic, paid, direct and referral
- Enquiry to booking rate
- Quote form completion rate by step
- Organic clicks and calls by city
- Rankings for city, route and use case searches
- Map pack visibility for all 4 facilities

What the targets rely on

- Baseline confirmed in month 1: the current 200 a week is checked for duplicates and spam once proper tracking is in
- Weekly booking numbers shared from Portabox's booking system
- Current paid advertising spend held steady, so SEO growth can be measured cleanly
- Enquiries followed up the same business day
- Enough containers, trucks and drivers to handle 40 bookings a week
- Customer review requests sent after every delivery

SPRINT 1

WEBSITE REBUILD

Rebuild portabox.au on a proven mobile storage structure, using Portabox's branding, with every page built to turn visitors into quote requests.

What's included

- ✓ Around 25 core pages: homepage, instant quote, pricing, container sizes, storage and moving hubs with their service pages, 5 city pages (Self Storage Brisbane, Gold Coast, Sydney, Melbourne, Adelaide), Why Portabox, EARL, Price Match, reviews, about, contact, FAQs, space calculator and boxes
- ✓ Clean navigation: Storage Services, Moving Services, Locations, About Us, Contact Us
- ✓ Postcode quote start in the hero and a simple 3 step quote form
- ✓ Book Now and Price Match forms rebuilt on site, replacing Smartsheet
- ✓ Animated How It Works section, sticky mobile call and quote bar
- ✓ SEO foundation: titles, meta, schema, speed targets and image optimisation
- ✓ GA4 and GTM event tracking, call tracking and a monthly Looker Studio dashboard
- ✓ Built in WordPress so the team can edit pages without a developer

OUTCOME

More quote requests from the traffic Portabox already gets, and clear data on where every lead comes from.

TIMING

Standard: month 1, going live in month 2 with the redirects. Fast track: month 1, live by the end of the month

SPRINT 1 DETAIL

PROPOSED SITEMAP

Recommendation: keep the legacy URL paths wherever they already rank. Portabox runs on the same WordPress theme and already uses many identical paths, so the migration becomes a like for like domain swap instead of a rebuild of search history.

Home /

Storage /storage/

Storage at your place /storage/self-storage/

Store with us /storage/store-with-us/

Compare storage options /storage/compare-storage/

Residential use cases: renovating, selling, travelling, home repairs, staging, building, moving house, deceased estate /storage/{use-case}/

Business storage /business/

Moving /moving/

Interstate moves /moving/moving-interstate/

 **Removals {Origin} to {Destination}** /moving/removals-{origin}-to-{destination}/

20 pages

Sprint 3

5 cities × 4 destinations each

Brisbane

Gold Coast

Sydney

Melbourne

Adelaide

Local moves /moving/moving-locally/

Moving containers /moving/moving-containers/

Regional solution /moving/regional-solution/

Packers and movers /moving/packers-and-movers/

Emergency moving and storage /emergency-moving-storage/

Pricing /pricing/ and **Container sizes** /container-sizes/

Locations /locations/

Self Storage Brisbane /locations/brisbane/

Self Storage Gold Coast /locations/gold-coast/

Self Storage Sydney /locations/sydney/

Self Storage Melbourne /locations/melbourne/

Self Storage Adelaide /locations/adelaide/

Sprint 3: town pages where search volume justifies them, starting with Sunshine Coast, Geelong, Newcastle
/locations/{city}/{town}/

Why Portabox /why-portabox/

EARL hydraulic lift /why-portabox/earl-hydraulic-lift/

Price match guarantee /why-portabox/price-match-guarantee/

Reviews /reviews/

About Portabox /about/

Resources

Space calculator /space-calculator/

FAQs /faqs/

Boxes and packing supplies /boxes/

Blog and checklists /blog/

Support: Instant quote /get-a-quote/, Contact /contact/, Self service /self-service/, Contents protection /contents-protection/, legal pages

Main navigation: Storage, Moving, Pricing & sizes, Locations, Why Portabox, Space calculator, with the phone number and Instant quote button always visible. Everything else lives in the footer.

SPRINT 1 DETAIL

PAGE BY PAGE SCOPE

Core launch pages. Keyword targets are starting points to be validated in keyword research at the start of month 1.

URL	Purpose	Primary keyword	Primary CTA	Key sections	Source
/	Start quotes, route to services	portable storage containers	Postcode quote start	Hero, service tiles, how it works tabs, why Portabox, sizes, price match, reviews, regions	New
/get-a-quote/	Capture the lead	storage container quote	Submit quote	3 step form, trust strip, phone fallback	Rebuilt from Portabox
/pricing/	Answer "how much"	portable storage prices	Get exact price	From rates, cost per m ³ , what's included, delivery fees explained, price match	Merged: both sites
/container-sizes/	Answer "how big"	storage container sizes	Quote this size	Size cards, dimensions, driveway clearances, photos, what fits, calculator link	Migrated: auspods + Portabox
/storage/	Storage hub	mobile storage	Instant quote	Options compared, use cases grid, sizes, FAQs	Rebuilt
/storage/self-storage/	Storage at your place	mobile self storage	Instant quote	How it works, driveway placement, access, security, pricing	Migrated: auspods
/storage/store-with-us/	Facility storage	container storage facility	Instant quote	Facility security, access process, long term rates	Migrated: Portabox
/storage/compare-storage/	Win the comparison	mobile storage vs self storage	See my price	Cost per m ³ table, trips saved, handling comparison	Rebuilt: auspods
/moving/	Moving hub	moving containers	Instant quote	Local, interstate, regional tiles, how it works	Rebuilt
/moving/moving-interstate/	Interstate leads	interstate moving containers	Quote my move	Popular routes, timeframes, EARL, Large only note, storage in transit	Migrated: auspods
/moving/moving-locally/	Local move leads	local moving containers	Quote my move	Timeline, sizes, pack at your pace	Migrated: auspods
/moving/regional-solution/	Regional enquiries	regional removals Australia	Call us	How regional delivery works, savings vs removalists	Migrated: Portabox
/locations/{city}/ x5	Local rankings	portable storage {city}	Instant quote	Facility details, suburbs served, local reviews, map, local FAQs	Merged: both sites
/why-portabox/	Differentiation	best mobile storage company	Instant quote	5 differentiators with proof	Migrated: Portabox
/why-portabox/earl-hydraulic-lift/	Own the lift story	hydraulic container lift	Instant quote	Video, level loading explained, former PODZILLA note	New
/why-portabox/price-match-guarantee/	Replace Smartsheet form	storage price match	Upload competitor quote	Terms, how it works, on site upload form	New
/reviews/	Proof	Portabox reviews	Instant quote	Google reviews feed, video testimonials, case studies	Merged: auspods
/space-calculator/	Size selection tool	storage space calculator	Quote this size	Calculator with result passed into the quote form	Upgraded

URL	Purpose	Primary keyword	Primary CTA	Key sections	Source
/faqs/	Remove objections	mobile storage FAQs	Instant quote	Grouped FAQs with schema	Rewritten
/boxes/	Add on revenue	moving boxes {city}	Add boxes to my order	Packs, blankets, delivery	Merged: auspods
/about/	Brand trust	Portabox formerly PODS	Instant quote	PODS to Portabox story, team, facilities	Merged: both
/contact/	Contact and facilities	Portabox contact	Call or message	Phone, form, 4 facility cards with hours	Migrated: Portabox

Residential use case and business sector pages (14 total) are built from one template per group, so content can be migrated quickly and edited by the team without a developer.

SPRINT 1 DETAIL

CONVERSION FRAMEWORK

Hero postcode quote start

- One field above the fold: postcode or suburb.
- Submitting opens the quote flow with location already filled, and flags out of area postcodes straight to the regional solution.
- Why: one easy first step gets far more people started than a nine field form.

Three step quote form

- Step 1: move, store, or both, plus postcode.
- Step 2: size (visual cards with calculator link) and duration.
- Step 3: name, email, phone. Contact details asked last, once they are invested.
- Partial entries captured after step 2 for follow up.

Sticky mobile bar

- Call and Instant quote buttons fixed to the bottom of every mobile page.
- Click to call tracked as a key event.

Price match banner

- Thin site wide bar above the header linking to the guarantee page.
- One name only: Price Match Guarantee.

Trust signal placement

- Rating and review count directly under the hero field.
- Reviews block before the footer on every service and location page.
- Local reviews filtered by city on location pages.

Replace Smartsheet forms

- Book Now and Price Match rebuilt as native forms on site.
- Submissions route to the same inbox or CRM, with full tracking and brand consistency.

SPRINT 1 DETAIL

SEO FOUNDATION

URL conventions

Lowercase, hyphenated, trailing slash, no brand trademarks in paths, maximum three levels. Legacy paths preserved where they carry traffic.

Title and meta templates

Page type	Title template	Meta description template
Homepage	Portable Storage Containers Delivered From \$209/mth Portabox	Australia's largest portable storage containers, delivered to your door. Pack at your pace, store at yours or ours. Get an instant quote.
Service	{Service} Portable Containers Portabox	{Service benefit}. Australia's largest containers with a level hydraulic lift and the only key in your hand. Quote online in minutes.
Location	Portable Storage & Moving Containers {City} Portabox	Container storage and moving across {City} and {top 3 suburbs}. Delivered to your door from \$209/month. Get your {City} quote.
Use case	Storage for {Use case} Delivered to Your Door Portabox	Keep belongings safe during {use case} with a container on your driveway. Pack at your pace. Quote online.
Blog	{Post title} Portabox	{One sentence answer to the post's question}.

Schema

- LocalBusiness (SelfStorage) for each of the 4 facilities with address, hours, geo and phone.
- Organization with `sameAs` links and "formerly PODS Australia" via `alternateName`.
- FAQPage on FAQs, service and location pages.
- Product/Offer on size cards, BreadcrumbList site wide.

Internal linking (hub to spoke)

- Hubs (Storage, Moving, Locations) link to every child page.
- Every spoke links back to its hub, to pricing, to sizes, and to the relevant city.
- Location pages link to top services; service pages list locations served.
- Blog posts link to one service page each, never to the homepage.

Images and performance

- WebP or AVIF, explicit dimensions, lazy loading below the fold.
- Descriptive file names and alt text (for example `portabox-large-container-driveway.webp`).
- Targets: LCP under 2.5s, INP under 200ms, CLS under 0.1 on mobile.
- Replace heavy Elementor sections with lean block templates.

Google Business Profile alignment

- Each of the 4 profiles renamed to Portabox, with the website link pointing to its matching city page.
- Categories, hours and services matched to the site exactly.
- Review request links placed in post booking emails and SMS.

SPRINT 2

PODS AUSTRALIA TRANSITION

Move 20 years of PODS search equity onto portabox.au. Every legacy page is redirected to its closest Portabox match, never dumped on the homepage.

What's included

- ✓ Full crawl of auspods.com.au and portabox.au, plus Search Console and backlink data, to find every indexed URL
- ✓ Page to page 301 redirect map, keeping existing URL paths wherever they already rank
- ✓ Content consolidation: keep the strongest version of duplicated pages and fix find and replace errors
- ✓ Retire the interim Portabox pages that duplicate old PODS content
- ✓ Search Console change of address, new XML sitemaps and redirect testing
- ✓ Outreach to update the most valuable backlinks to point straight at portabox.au
- ✓ Google Business Profiles aligned so each links to its matching city page
- ✓ 12 weeks of post launch monitoring: 404s, indexing, rankings and leads against the pre launch baseline

OUTCOME

Rankings and enquiries carry across to Portabox instead of being lost in the rebrand.

TIMING

Standard: month 2. Fast track: month 1, alongside the rebuild. The new site and redirects always go live together, with monitoring for 12 weeks after launch

SPRINT 2 DETAIL

REDIRECT AND MIGRATION PLAN

Recommendation: launch the new site and the redirects on the same day. Duplicate pages are already live on both domains and splitting rankings today. Every month both sites stay live costs visibility, and preserved paths make the switch low risk.

Redirect rules

- Default rule: `auspods.com.au/{path}` 301 to `portabox.au/{path}` wherever the path is preserved.
- Exceptions are mapped one to one (below). Nothing is sent to the homepage unless the legacy page was the homepage.
- Both `www` and non `www`, `http` and `https` versions redirect in a single hop.
- Portabox's own interim pages (`/south-east-queensland/` , `/greater-sydney/` , `/victoria/` , `/south-australia/` , `/regional-solution/` , `/how-it-works/`) 301 to their new homes.

From	To
<code>auspods.com.au/storage/pricing-and-using-storage-containers/</code>	<code>portabox.au/pricing/</code>
<code>auspods.com.au/about-pods/podzilla/</code>	<code>portabox.au/why-portabox/earl-hydraulic-lift/</code>
<code>auspods.com.au/moving/pods-moving-containers/</code>	<code>portabox.au/moving/moving-containers/</code>
<code>auspods.com.au/photos/</code> and <code>/videos/</code>	<code>portabox.au/container-sizes/</code>

From	To
auspods.com.au/about-pods/ and all children except podzilla	portabox.au/about/
auspods.com.au/boxes/pricing-ordering-delivery/	portabox.au/boxes/
auspods.com.au/boxes/quilted-moving-blanket-rental/	portabox.au/boxes/
auspods.com.au/storage/five-things-you-shouldnt-store/	portabox.au/blog/what-not-to-store/
auspods.com.au/testimonials/	portabox.au/reviews/
auspods.com.au/contents-protection-addendum-rental-agreement/ and /pods-content-protection/	portabox.au/contents-protection/
auspods.com.au/tag/checklists/	portabox.au/blog/category/checklists/
auspods.com.au/container-sizes/ , /get-a-quote/ , /space-calculator/ , /locations/{city}/ , /moving/* , /storage/* , /business/*	Same path on portabox.au

The full map covers every indexed URL, taken from a crawl of both domains plus Search Console and backlink data, not just the top 35.

Content consolidation rules

- Where both sites have the page, keep the version with more traffic and backlinks, then rewrite it in Portabox voice.
- Fix all find and replace errors and unify container sizes and guarantee naming.
- Mention "formerly PODS Australia" on About, Why Portabox and the homepage footer so branded searches connect.

Search Console steps

- Verify both domains as Domain properties.
- Deploy redirects, then use the Change of Address tool from auspods.com.au to portabox.au.
- Submit the new XML sitemap and a temporary sitemap of old URLs so redirects are crawled quickly.
- Keep the auspods.com.au domain registered and redirecting for at least 2 years.

Post migration monitoring (first 12 weeks after launch)

- Daily for the first 2 weeks: 404 report, redirect chains, indexing coverage.
- Weekly: organic clicks and rankings for the top 35 legacy URLs against their new destinations.
- Weekly: leads and calls against the pre launch baseline.
- Update top backlinks (directories, partners, Red Frogs, event sites) to point straight at portabox.au.

SPRINT 3

SEO PAGE BUILDOUT

Once the new site and redirects have settled, build the pages that capture high intent searches Portabox doesn't rank for today.

What's included

- ✓ 20 interstate route pages covering every pairing of Brisbane, Gold Coast, Sydney, Melbourne and Adelaide in both directions, for example Removals Sydney to Melbourne
- ✓ 17 town pages for existing service areas, from the Sunshine Coast to Victor Harbor
- ✓ 14 use case pages: 8 residential (renovating, selling, deceased estate and more) and 6 business
- ✓ 3 comparison pages: Portabox vs self storage units, vs traditional removalists, and container sizes compared
- ✓ Keyword research to set the build order by search demand
- ✓ Unique local copy, FAQ schema and imagery for every page
- ✓ Hub to spoke internal linking so every new page strengthens the city and service pages above it

OUTCOME

Portabox shows up for the specific city, route and situation searches people make right before they book.

TIMING

Standard: month 3. Fast track: month 2. Released in weekly batches

SPRINT 3 DETAIL

SEO PAGE PROGRAMME

Every page uses a proven template, so content stays consistent and pages can go live quickly. Build order follows keyword research, with the highest demand pages first.

Page group	Pages	Example URL	Target search	Links up to
Interstate routes	20	/moving/removals-sydney-to-melbourne/	removals sydney to melbourne	Interstate Moves, both city pages
Town pages	17	/locations/brisbane/sunshine-coast/	portable storage sunshine coast	Parent city page
Residential use cases	8	/storage/renovating/	storage while renovating	Storage hub, pricing
Business use cases	6	/business/construction/	site storage containers	Business Storage
Comparisons	3	/storage/compare-storage/	mobile storage vs self storage	Pricing, container sizes
Total	54	Where auspods.com.au already has a page on the topic, it is rebuilt and redirected rather than written from scratch.		

Why wait until after launch: adding 50 new pages during a domain migration makes it harder to spot and fix ranking drops. Building them once the redirects have settled keeps both clean.

SPRINT 4

ONGOING GROWTH

SEO compounds. Each month adds new pages, more authority and stronger internal links, so rankings and enquiries keep climbing instead of flattening after launch.

What's included

- ✓ New and significantly upgraded pages every month, chosen from keyword gaps and Search Console data
- ✓ Authority building: local citations, consistent business details across directories, and links from relevant partners such as real estate agents, builders and relocation services
- ✓ Google Business Profile management for all 4 facilities, including posts and review growth
- ✓ Internal linking: monthly site crawl to fix orphan pages, broken links and redirect chains, and link every new page into its hubs
- ✓ Technical health checks: indexing, page speed and Core Web Vitals
- ✓ Monthly report and strategy call covering leads, calls, rankings and next month's priorities

OUTCOME

A steady rise in organic quote requests and calls, with Portabox owning city and route searches in every market it serves.

TIMING

Once Sprints 1 to 3 are complete. Standard: from month 4. Fast track: from month 3. Minimum term 3 months, then month to month

SPRINT 4 DETAIL

WHAT HAPPENS EACH MONTH

Week 1: Review and plan

- Review last month's leads, calls and rankings
- Pick the month's new pages from keyword and Search Console data
- Agree priorities on the strategy call

Weeks 2 to 3: Build

- Write, design and publish new pages
- Upgrade pages that are close to page one
- Authority work and Google Business Profile updates

Week 4: Link and fix

- Full site crawl
- Internal links added from hubs to every new page
- Broken links, orphan pages and redirect chains fixed

Reporting

- Organic leads and calls by city
- Rankings for city, route and use case searches
- Map pack visibility for all 4 facilities

HOW THE FOUR SPRINTS FIT TOGETHER

Standard build (3 months)

Month 1 Sprint 1: Website rebuild

1

- Audit, keyword research, sitemap and wireframes
- Design, templates, core pages and copy
- Quote flow, native forms and tracking
- Full testing on staging, ready to launch

Client supplies

- GA4, Search Console, GTM, WordPress, hosting and GBP access
- Brand files, confirmed container sizes and prices
- Design approval within 3 business days

Month 2 Sprint 2: PODS Australia transition

2

- Crawl both domains and build the page to page redirect map
- Consolidate duplicate content
- Launch the new site with redirects live the same day
- Change of address, sitemaps and daily monitoring

Client supplies

- Sign off on the redirect map
- Availability for DNS and hosting changes on launch day

Month 3 Sprint 3: SEO page buildout

3

- Around 54 route, town, use case and comparison pages
- Released in weekly batches with internal links to their hubs
- Weekly migration monitoring continues

Client supplies

- Local knowledge for town and route pages
- Sign off on each page batch

Month 4 Sprint 4: Ongoing growth

4 onwards

- New pages, authority building and internal linking every month
- Monthly report and strategy call
- Migration monitoring wraps up in month 4

Client supplies

- Weekly booking numbers and lead quality feedback
- Customer review requests after every delivery

Fast track build (2 months)

Month 1 Sprints 1 and 2: rebuild and PODS transition together

- Weeks 1 to 2: audit, keyword research, sitemap, design, and crawl of both domains
- Weeks 2 to 3: build core pages, quote flow and tracking, while the redirect map and content consolidation run alongside
- Week 4: full testing, then the new site and redirects go live together

Client supplies

- All access, brand files and confirmed facts within 3 business days
- Design and redirect map sign off within 1 business day
- Availability for DNS and hosting changes at launch

Month 2 Sprint 3: SEO page buildout

- Around 54 route, town, use case and comparison pages in weekly batches
- Daily then weekly migration monitoring

Client supplies

- Local knowledge for town and route pages
- Batch sign off within 2 business days

Month 3 Sprint 4: Ongoing growth onwards

- New pages, authority building and internal linking every month
- Monthly report and strategy call
- Migration monitoring wraps up in month 3

Client supplies

- Weekly booking numbers and lead quality feedback
- Customer review requests after every delivery

BUILD PACE

BUILD PACE

The scope is the same whichever pace the client chooses. The difference is how quickly the new site and redirects go live, and therefore how tight the turnaround is on each task below.

Two options

Standard build

Three months, one sprint at a time.

Month 1	Sprint 1: website rebuild
Month 2	Sprint 2: PODS transition, new site and redirects go live
Month 3	Sprint 3: SEO page buildout
Ongoing growth	From month 4

Working conditions

- Suits a client team with limited time for approvals
- Allows up to 3 business days for each sign off

Fastest path to 40 bookings

Fast track build

Two months, with the rebuild and PODS transition run together.

Month 1	Sprints 1 and 2 together, new site and redirects live by the end of the month
Month 2	Sprint 3: SEO page buildout
Ongoing growth	From month 3

What the client must commit to

- All access, brand files and confirmed facts within the first 3 business days
- Sign offs within 1 business day
- Someone available for DNS and hosting changes at the end of month 1

The trade off: fast track has a tighter testing window before launch, and new pages go live sooner after the migration, so early ranking movements need closer watching. Daily monitoring in the weeks after launch applies in both options.

Month by month

Month	Standard build	Fast track build
Month 1	1. Website rebuild	1. Website rebuild and 2. PODS Australia transition
Month 2	2. PODS Australia transition	3. SEO page buildout
Month 3	3. SEO page buildout	4. Ongoing growth
Ongoing	4. Ongoing growth from month 4	4. Ongoing growth from month 3

Why the new site and redirects always launch together: launching the new site without the redirects would leave PODS rankings stranded on the old domain, and the SEO pages rank faster once the migration has settled. That order stays the same in both options.

NEXT STEPS

NEXT STEPS

- 1 Confirm the build pace.** Standard (3 months) or fast track (2 months), as set out in the build pace section.
- 2 Agree the baseline and targets.** Confirm current weekly enquiries and bookings so progress toward 40 bookings a week is measured from an agreed starting point.
- 3 Grant access.** GA4 and Search Console for both domains, GTM, WordPress, hosting and all 4 Google Business Profiles.
- 4 Confirm the facts.** Final container dimensions, review count, deliveries completed and years operating, so every claim on the new site is consistent and provable.

Internal scope of work. Propel Podiatry Profits for Portabox. Figures based on 12 months of auspods.com.au page view data supplied September 2026. Commercial terms are held separately and are not included in this document.